
THE BAY AREA PARTNERSHIP 
 

Partnership Technical Advisory Committee 
 

Monday, July 21, 2003, 1:30 p.m. – 3:30 p.m. 
Auditorium, MTC  

101 8th Street, Oakland, CA 
 

AGENDA 
 

1. Introductions 
2. Minutes of June 16, 2003 PTAC Meeting* 
3. Report of July Joint Finance Working Group (Kline/Watry) 
 
Discussion Items 
4. Legislative and State Budget Update (Long)  
 Report on any updates to the State Budget and TEA-21 Reauthorization.  
 
5. Transportation 2030 Status Update * (Kimsey) 
 Overview of upcoming milestones and proposed workshops.  
 
6.  Caltrans Project Study Reports * (PSRs) (Howell Chan, Caltrans) 
 Presentation of upcoming PSRs by Caltrans Staff. 

 
7.  2004 State Transportation Improvement Program (STIP) * (Folan) 
 Presentation of proposed policies and procedures and schedule of activities for the 2004 STIP.   
 
Information Items 
8. Obligation Authority Status (McKeown) 
9.  CTC Update (McKeown) 
10 STP/CMAQ/TEA Update * (Folan) 
11. STIP Update * (Folan) 
12. Organizing for the 2005 ITS World Congress * (Crotty) 
13. Other Business:  Next meeting – To be discussed. Tentatively set for Monday, August 18, 2003, 1:30 am to 
 3:30 pm in the MetroCenter Auditorium 
 
*  Agenda Items attached 
Contact Ross McKeown at 510.464.7842 if you have questions about this agenda. 

 
Public Comment: The public is encouraged to comment on agenda items at committee meetings by completing a request -to-speak card (available 
from staff) and passing it to the committee secretary or chairperson. Public comment may be limited by any of the procedures set forth in Section 
3.09 of MTC’s Procedures Manual (Resolution No. 1058, Revised) if, in the chair’s judgment, it is necessary to maintain the orderly flow of 
business.  
Record of Meeting: MTC meetings are taped recorded. Copies of recordings are available at nominal charge, or recordings may be listened to at 
MTC offices by appointment. 
Sign Language Interpreter or Reader: If requested three (3) working days in advance, sign language interpreter or reader will be provided; for 
information on getting written materials in alternate formats call 510/464-7787. 
Transit Access to the Metro Center:  BART to Lake Merritt Station.  AC Transit buses:  #11 from Piedmont; #59 or 59A from Montclair; #62 
from East or West Oakland; #35X from Alameda; #36X from Hayward.  
Parking at the MetroCenter:  Metered parking is available on the street.  No public parking is provided at the MetroCenter.  Spaces reserved for 
Commissioners are for the use of their stickered vehicles only; all other vehicles will be towed away. 
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1. Introductions  
 Dorothy Dugger (Chair) requested introductions.   
 
2. Minutes of May 27, 2003 PTAC Meeting 
 The minutes were approved with one exception.  It was noted that in the minutes that reference 

was made concerning new potential revenue sources and one was listed as “High Speed Bond” 
and the reference should have been for “High Speed RAIL Bond”. 

 
3. Report of June Joint Finance Working Group 
 Geoff Kline reported that almost everything the Joint Working Group discussed is also on the 

agenda for the PTAC meeting.  Kate Miller said that the Transit session of the Working Group 
continued the discussion on TCP and Resolution 3580. 

 
DISCUSSION ITEMS 
 
6. RTP Project Performance Measures – Schedule for Evaluation 
 Lisa Klein (MTC) presented the Performance Measures report.  The PM report was presented to 

POC last Friday and remained intact except for a few changes: 
 1) The Commission wanted more references to Smart Growth commitments 
 2) Provisions to measure VMT in addition to emissions under the corridor benefits analysis. 
 
 We are on schedule to meet the July 1st deadline for adopting performance criteria.   
 Lisa said that the schedule for evaluation is tight with the county-wide plans currently being 

worked on by the counties due for completion in the Fall or Spring of 2004 and the CMA lists 
due to MTC in May 2004.   MTC probably needs three to four months to evaluate the projects. 
We also need to allow time for sponsors to review the results and for board action on the lists due 
in May 2004. Together, this pushes back the submission of the lists to October 2003.  Lisa would 
like to talk to each CMA individually to better understand how we can work together with this 
deadline. It may be that if some information is submitted earlier, we can push the ultimate 
deadline back a little bit later.  

 
 Lisa was asked how MTC intends notify project sponsors about the evaluation process, 

deadlines, and criteria. She said that she will put together a notice that includes all this 
information for project sponsors, CMAs and the public.  

 
 Lisa was asked what information is going to be required from the CMAs?  The memo in the 

committee packet lists information items that will need to be submitted for the evaluation. In 
order to properly model a project, a rather substantial amount of information is required 
concerning such things as location of transit stops, routing and roadway data, number of trips, 
etc.  Lisa said that the data will be able to be submitted via the internet on a form.   

 
 Asked why MTC is going through this exercise, Lisa said that first of all, it is legislatively 

mandated.  The process should result in a more consistent result than if the counties performed 
the work separately, and MTC is in the best position to apply a regional perspective on the 
projects.   
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 Dianne Steinhauser (MTC) asked the group to keep MTC in the process.  Since this is a new 
process, allow it to work, work with MTC on the process.   

 
 Asked which projects need to be included?  Dianne said that only new projects or projects that 

have a 30% increase in RTP costs need to be submitted.  A list of the kinds of projects to be 
included will be supplied to the group.  The public will be able to submit projects.  MTC will 
accept projects without sponsors but a sponsor must be found by February or the project will not 
be eligible for inclusion in the RTP.  The screening criteria should help deal with this problem.  
MTC doesn’t intend to waste time on projects that are ill-defined or not feasible.   

 
 Lisa was asked about the evaluation process?  What will MTC give back to the counties? There 

will be a two part evaluation process.  First, a Project Needs Assessment will be performed to 
look at the forecasts of needs in 2025, for example, crowding on roadways and transit.  Second, 
for the Corridor Benefits Analysis, MTC will bundle projects into three alternatives and conduct 
new forecasting to analyze the cumulative benefit of the projects MTC will evaluate projects but 
will not rank them and will not establish a cut-off.  MTC’s role is to supply information to 
elected officials, the public and the Commission. Local CMAs and the Commission still have 
final authority and won’t be forced to include any projects.  The screening process should be 
useful to help screen out projects that don’t make sense.   

 
 The group requested some examples of what the results will look like.  Lisa said that she will 

share the results of testing to be conducted in August. 
 
 Lisa was asked what will happen if local boards haven’t decided on what projects they would 

like to propose for the RTP by the October deadline?  Since MTC can’t re-run the model, it 
would be better for the counties to submit more, rather than fewer, projects in October. 

 
 Lisa was asked if MTC could supply information for existing Track 1 projects to show a 

reasonable range of results. Lisa responded that MTC does not intend to evaluate existing Track 
1 projects, which are mostly exempt from the evaluation. However, MTC will generate a 
summary of future conditions for each corridor, and will make this information available before 
the submittals are due.  

 
4. ITS Regional Architecture and Systems Management and Operations Strategy  
 Jamie Maldonado (MTC) distributed the ITS Regional Architecture memo to the group.  He 

reported that Phase 1 is complete which involved generating an inventory and making an 
assessment of the existing systems in the Bay Area.  MTC will now start on Phase 2 which will 
involve creating system maps and developing strategic needs assessments. 

 
 Jamie said that there are two types of processes, some inside, some outside the architecture.  The 

ITS project will feed into the MTS strategy.  The schedule is to complete Phase 2 by June 2004. 
 
 A list of 30 Key Issues are listed in the distributed information packet.  Jamie asked the 

stakeholders to help identify the high priority issues.  Also in the information packet is a list of 
the stakeholders.  Additional information is also available on MTC’s web site. 
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5. Legislative and State Budget Update  
 Rebecca Long (MTC) said that there was nothing new to report on the State Budget.  The budget 

is currently in the conference committee.  The TCRP amount may be lower than the Assembly 
version of $207 million, with perhaps only $20 million of the $50 million needed for support. It 
may be as low as $188 million for TCRP and $100 million for STIP projects.  The legislature is 
disregarding the formulas contained in Proposition 42. The Legislature has missed the June 15th 
budget deadline and so the budget may not get passed until August or September. 

 
 There is also a concern that the change in the “weight fee” schedule will not be addressed which 

would result in a loss of $160 million annually.  The trucking industry if fighting this fee 
adjustment.  

 
 Rebecca summarized the status of key pieces of legislation as contained in the June Legislative 

History.  
 
 Federal Reauthorization – Alix Bockelman is still in Washington D.C.  Not much going on in 

Congress with reauthorization yet.  The Bush Administration’s bill contains $247 billion for 
transportation which is substantially lower than the House or Senate proposals that have been 
discussed though not yet released in bill form. The Administration’s proposal does return $2.5 
billion in the ethanol tax back to transportation from the general fund. 

 
 CMAQ – Administration has proposed to increase zones which will increase areas eligible for 

these funds.  The use of particulate matter measurements is proposed to be added to the formula 
for calculating funds. This will not help the Bay Area which does not have a particulate matter 
problem.  

 
 Rebecca was asked how the two sides (administration vs. congress) usually resolve their 

differences.  She said that historically, the administration never proposes earmarks in their 
version of the legislation whereas congress always contains earmarks. 

 
 Rebecca was asked about the possibility of there being a two or three year extension to the 

existing legislation, instead of another six year bill.  Most likely, there will be a continuing 
resolution keeping the current legislation for an additional year or there may be a one-year bill 
passed. 

 
7. Transit and Local Streets and Roads Shortfall Task Force  
 Doug Kimsey (MTC) gave a brief presentation on the background of the task force.  Transit 

operators, CMAs and others got together to try to reach parity between the needs of the two 
modes.  Their intent was to define the MTS needs, both transit and roadway.  This regional 
approach is necessary to allow all stakeholders into the discussion.  It is hoped that the task force 
can finish their work by August, which does not leave much time to gat all of the chores finished. 

 
 The next scheduled meeting is on June 24th. 
 



Partnership Technical Advisory Committee Minutes 
June 16, 2003 
Page 4 
 

J:\COMMITTE\Partnership\Partnership TAC\2003 Items\03 Memos\July 21\ 02 mins 6-16-03.doc 

8. Transit Capital Priorities (TCP) Process and Criteria for FY 2003-04 and FY 2004-05 - Update 
 Kate Miller (MTC) said that $350 million will be available in Section 5307 and Section 5309 this 

year.  The TCP will program just Section 5307 for 2004 and both Section 5307 and Section 5309 
for 2005.  The TCP timeline has been moved back two months from October to December.  
Transit operators are moving funds by requesting TIP amendments.  The Commission is 
scheduled to adopt the TCP in July.  Kate thanked the transit operators for their hard work. 

 
Information Items 
 
9. CTC Update 
 Ross McKeown (MTC) reported that there will be a CTC workshop on Wednesday and 

Thursday.  He said that the state is at the “bottom of the barrel” and that there isn’t any more 
money.  There is only $50 million available for $1.5 billion programmed for FY 2002-03 and FY 
2003-04.  There will be no additional funds until 2005, or later.  The short list of projects that 
may get additional funding will be selected from the following criteria: 

   Project readiness 
   Leveraged funds 
   Geological and Regional equity 
   First come, first served 
   Regional priority 
 
 Ross reported that some regions have received no allocation under the CTC’s FY 2002-03 

allocation plan while LA has 36% and the MTC region has 22% of the allocation under the FY 
2002-03 allocation plan. 

 
 Los Angeles has suggested issuing state Garvee Bonds as a temporary fix to the cash flow 

problem.  MTC does not support these bonds because the bonds must be paid back first when 
money becomes available which could cause some projects to slip.  MTC would like to see what 
the legislature can come up with as a funding source before they consider bonds.  Experience has 
shown that borrowing against future funding sources is not a good idea.  The CTC will vote no 
new projects in July.  There will be no allocations for FY 2003-04 projects until August. 

 
 Ross was asked if any of the SHOPP allocations might be available for STIP projects?  NO  

Caltrans is considering reducing SHOPP because of the cash flow problem in Sacramento. 
 
10. Recap of June 14th RTP Summit 
 Catalina Alvarado (MTC) gave a review of what took place at the June 14th RTP Summit.  She 

reported that 475 attendees discussed many topics at the summit, which are available on MTC’s 
web site.  An Executive Summary of the summit will be available on MTC web site soon.  She 
offered copies of the material that was distributed at the summit to the group. 
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11. TDA/STA Rescission Process 
 Dianne Steinhauser reminded the group that the TDA/STA rescission process would start this 

year which will result in a lower distribution to the operators.  The operators will receive the 
actual allocation of new funds, not just an estimate.  There will be fewer rescissions than 
previously thought.  Alameda County, AC Transit, some small North Bay operators and some 
Contra Costa and Peninsula operators look like they will have funds rescinded.  MTC will 
provide operators with additional information in the next few weeks.  Operators are encourages 
to contact their MTC Liaisons for actual funding amounts in the fund estimate. 

 
12. Upcoming 2004 RTIP Schedule 
 Ross reviewed the last page in the packet which had the updated RTIP schedule.  MTC is 

suggesting August 1st as the date CMAs should have a call for new projects.  That should give 
MTC from November to March 2004 to review the projects.  The CTC has not yet issued new 
guidelines. 

 
 MTC may take half of available funds for PPM to make up for MTC taking very little PPM funds 

in the FY 2002 STIP. 
 
13. Other Business 
 
 Next Meeting 
 Monday, July 21, 2003 
 MetroCenter, Auditorium 
 1:30 p.m. – 3:30 p.m. 
 
 



  

 

TO: Partnership Technical Advisory Committee DATE: July 3, 2003 

FR: Doug Kimsey   

RE: Transportation 2030 Update:  Summit Review and Next Steps for Public Outreach 

 
The official Transportation 2030 kick-off occurred at the June 14, 2003, summit held at the 
Palace Hotel in San Francisco. Over 450 people attended the event, including elected officials, 
interested citizens and government agency representatives. Commission Chair Steve Kinsey 
moderated the summit, which featured local and national panel discussions, break out sessions 
and electronic voting. The discussions focused on three major topics: 1) new investments and 
prior funding commitments; 2) goals, policies and projects; and 3) transportation and land use. 
 
Break out sessions and electronic voting provided the meeting attendees an opportunity to 
express their views on the major discussion topics; comment cards were also provided and 
collected at the end of the meeting. In addition, the electronic voting questions were turned into a 
survey that has been posted on a newly created Transportation 2030 web page for those who 
weren’t able to attend the summit (the web page will also have regular updates on new 
Transportation 2030 developments).  
 
A summary of the summit comments and findings will be provided at your meeting, as well as a 
recommended process on how to further explore these issues and choices with our partner 
agencies, interest groups and the general public through the end of the year. 
 
 
 



 

TO: Partnership Technical Advisory Committee DATE: July 11, 2003 

FR: Doug Kimsey W.I.:  

RE: Transportation 2030 Plan: Key Issues 

 
The Transportation Summit for the 2030 highlighted several issues that will be addressed in the process 
of preparing the Transportation 2030 Plan.  Three major challenges were discussed throughout the 
event: 
 

1. New Investments and Prior Commitments. With fully 90% of current available Bay Area 
transportation funding committed to maintenance and operation of our existing system, projects 
in the construction pipeline, and projects from voter approved local expenditure plans, the 
question raised is whether we should revisit this level of prior commitments, and if so, how?  
Closely related is the question of how we should distribute and spend those remaining 
resources10% or otherwise on new investments: what should we finance, and who makes 
that decision? Finally, how can we expand the pie with new funding? 

2. Goals, Policies and Projects.  The six major goals adopted in the last plan attempt to capture 
the wide range of purposes that a regional transportation system serves, either directly or 
indirectly: mobility, safety, equity, environment, economic vitality, and community vitality.  
Should these goals change, why, and in what direction is a major question for the region, as is 
the basic relationship of overarching policies and the projects we choose to invest in. 

3. Transportation and Land Use.  The approach to land use and transportation in the 2001 RTP 
was primarily addressed through the Commission’s Transportation for Livable 
Communities/Housing Incentive Programs, and corresponding community based objectives and 
performance measures.  However, the recent conclusion of the Smart Growth Project and 
growing concerns with increasing congestion and lack of sufficient housing challenge the 
Transportation 2030 Plan to take a new view of this transportation/land use connection. 

 
In addition to these “big three”, there are several issues, which must be addressed in the update, 
highlighted in Attachment A.  Some are “carryover” issues from the 2001 Plan, where issues were 
flagged by not entirely resolved; others are new concerns to tackle this round. 
 
The issues listed above will require some resolution by the end of the calendar year, in order to facilitate 
decisions related to the fundamental nature and scope of the Transportation 2030 Plan.  In addition, a 
fourth major subject area demanding prompt attention is the “Big Tent: a More Comprehensive Plan?” 
issue that leads Attachment A.  The question to resolve is whether the Transportation 2030 Plan 
should stretch beyond transportation planning issues and the financially constrained emphasis of past 



RTPs.  Clearly, the issue of air quality is already addressed in depth, and the Smart Growth efforts of 
recent years has brought the traffic impacts of housing and job location squarely into the transportation 
realm.  Moreover, frustration is growing among both our transportation partners and advocates that the 
long-range planning process often boils down to a fight over just 10% of available funding for the next 
three decades. But how we take on this subject, and whether and how we take on other non-
transportation issues that nonetheless affect our mobility choices is a major decision for the Commission 
to consider. 
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Attachment A 
 
Subject: “Big Tent”: A More Comprehensive Plan? 
Federal and state transportation planning requirements demand a financially constrained long range plan.  
As well, federal law requires that the plan adhere to rigorous air quality conformity requirements.  
Nevertheless, “vision” is a vital element of future planning, and how much we stretch our thinking and 
planning is a key question for the Commission.  Whether or not we adopt a new model for the 
Transportation 2030 Plan is a decision that should be made fairly quickly in order to shape the Plan’s 
overall direction. 
• How broad do you go with the “vision” plan? How do we incorporate the required financially 

constrained element?  
• Within transportation, how do we shape alternative futures—new assumptions of technology, laws 

and regulations, institutions? 
• Do we venture more aggressively beyond transportation in the vision plan, e.g. housing, water 

quality, resource protection?  If so, how do we incorporate the roles and responsibilities of non-
transportation partners into potential policies or strategies? 

• How do we tie a “big tent” approach to achievable goals and objectives that must be developed for 
the “financially constrained” element of the plan? 

 
Subject:  Lifeline transportation 
Developing the Lifeline transportation network was a major achievement of the 2001 RTP update. One 
major finding, though, was that this is as much an issue of local priority as it is a regional responsibility, 
and an appropriate balance needs to be struck in addressing the mobility challenges of transit dependent 
populations.  Several issues remain to be addressed: 
•  Where to find funding—does Prop. 42 offer a viable alternative, or are there other options?  
•  How should the Plan address cuts to lifeline service made since the last RTP due to the economy? 
•  What alternatives should be examined beyond fixed route transit for providing services to transit 

dependent people, and how do those get developed and financed? 
 
Subject: Local Roads/Transit Shortfalls 
Significant work and discussion is already underway on this subject emerging from the 2001 RTP 
update.  The fundamental question is the degree of  “regional investment commitment” directed to both 
transit and local streets and roads capital shortfalls, requiring a priority expenditure of discretionary 
funds that will be available for the 2030 Plan.  This is a key issue related to the New Investments/Prior 
Commitment issue. Related questions include: 
• Do we maintain the current 100% transit capital shortfall funding policy? 
• What alternative approach would one take to be more equitable in assignment of regional revenues 

to transit or local streets shortfalls? 
• What is role of Prop 42 funds in addressing these shortfalls? 
• How much of these respective shortfalls should remain unfunded in order to have some 

uncommitted funding left over for new capacity and system management investments? 
 
Subject: Regional Projects/Customer Service etc. 
As with local streets and roads, this is a continuing issue that relates to the extent of the “regional 
investment commitment” and priority expenditure of discretionary funds that will be available for the 



2030 Plan.  Key here is the question of making investments that don’t fall neatly into geographic 
boundaries, yet provide benefits for a regional transportation network. Related questions include: 
• How will regional project priorities line up with street/road and transit shortfalls as the key priority 

draw for regional discretionary funds? 
• What new regional programs line up against existing ones—lifeline, freight, bike/pedestrian facilities, 

express bus/HOV network completion, transit connectivity improvements, safety and security? 
• What is role of Prop 42 funds, if any, in addressing these new priorities? 
• If there is insufficient funding to assume or sustain regional programs, how do we choose among the 

new and existing programs?   
 
Subject: Freight 
The Commission is currently undertaking a regional goods movement study that will make specific 
recommendations for the Transportation 2030 Plan.  This subject is gaining increased attention in both 
state and federal transportation policy, and is essential to the economic health of the region. 
• What new funding opportunities may be available with the next federal authorization,  and should we 

anticipate other funding options dedicated to freight? 
• How will we incorporate the findings from the regional freight study, and develop and maintain a 

regional coalition to sustain freight concerns through the 2030 Plan and beyond? 
 
Subject: Resolution 3434 update 
The Commission’s achievement in adopting Resolution 3434 inaugurated a long-term planning and 
financial commitment.  Next steps for the Transportation 2030 plan include: 
• Updates with new costs and revenues to reaffirm the regional financial contributions as well as key 

local commitments and financial capacity. 
• How can we utilize the core transportation network and identified expansions of Resolution 3434 to 

advance in a targeted and productive way the application of “Smart Growth” considerations to the 
region? 

 
Subject: Interregional Coordination 
“No region is an island” is a current and future circumstance we must address—the housing and job 
location decisions of our neighboring counties will continue to have a significant impact on our 
transportation network. 
• What are the future projections for in-commuting, and how would transportation and land use 

alternatives affect those projections? 
• How can we best work cooperatively with neighbors to the north, east and south of the Bay Area 

region—both at a technical and political level? 
 



 

TO: Partnership Technical Advisory Committee DATE: July 21, 2003 

FR: MTC Staff   

RE: Caltrans Project Study Reports for Fiscal Year 2003-04 

 
Attached is the final list of Project Study Reports that Caltrans plans to undertake in fiscal year 2003-
04. Howell Chan from Caltrans District 4 will give a brief overview of the PSRs and be available to 
answer any questions at the meeting.  
 
 
 
 
Attachment 
J:\COMMITTE\Partnership\Partnership TAC\2003 Items\03 Memos\July 21\psr memo.doc 



PROPOSED STIP PROJECT INITIATION DOCUMENT (PID) PROJECTS IN FY 2003 - 2004

Co. Rte. Begin End Project Description Location Cost Est. Target Date
Ala 880 98th 

Avenue
880/980 
IC--PM 
24.77

I-880 Operations and Safety 
Improvements

Oakland individual 
projects range 
from $100 k to 

$5 M

June 2004

Ala various Noise Attenuation: install 
sound walls in three locations

various Fall 2004

CC 80 I-80/Central Avenue 
Interchange--addition of loop 
on-ramp and realignment of I-
80 SB off-ramp

El Cerrito $22,500,000 Dec. 2005

Mrn 101 Greenbrae Interchange:  
improve by constructing 
Wornum Drive Interchange 
and other related 
improvements

Marin County $75 M

Mrn 580/101 580/101 Northbound 
Connector:  construct and 
implement other 
improvements north of Nave 
Drive

San Rafael $50-75 M

Nap 29 First Street Interchange:  
widen overpass from two to 
four lanes to handle traffic

Napa unknown for 
programming 
in 2006 STIP

Sol 12 Improvements:  implement 
MIS recommendations

Solano County unknown

Sol 80 from I-680 to I-505 HOV Lanes:  widen facility Solano County unknown



SUPPLEMENTAL LIST OF STIP PROJECT INITIATION DOCUMENT (PID) PROJECTS

Co. Rte. Begin End Project Description Location Cost Est. Target Date
Ala I-880 PM 20.68 Washington Avenue 

Interchange:  improve off-
ramp, lane configurations, 
signalization to reduce 
congestion and enhance 
safety (8 alternatives)

San Leandro $1 M to $24 M Spring 2004

CC 242 SR 242 /Clayton Road On- 
and Off-Ramps

Concord $31,000,000 Dec. 2005

CC 680 I-680/Norris Canyon Road 
HOV Ramps

San Ramon $43,350,000 Dec. 2005

CC 680 I-680/Marina Vista 
Interchange--enhance 
bicycle and pedestrian safety 
in interchange area

Martinez $6,000,000 Dec. 2005

CC 680 I-680/North Main Street 
Operational Improvements

Concord unknown Dec. 2005

CC 680 I-680/Sycamore Valley Road 
Intersection HOV Ramps

Danville $66,000,000 Dec. 2007

Son 101 PM 18.49 Hearn Avenue Interchange:  
widen and improve for traffic 
flow, access, and safety

Santa Rosa $10 M 2004/2005

Son 101 PM 7.65 Old Redwood Highway 
Interchange:  improve traffic 
flow, safety, and access

Petaluma $10-15 M 2005

Son 101 PM 26.33 Airport Boulevard 
Interchange:  improve traffic 
flow, safety, and access

Windsor $10-15 M 2005



PROJECTS FOR WHICH PROJECT INITIATION DOCUMENTS (PIDs) WILL NOT BE POSSIBLE IN FY 03-04

Co. Rte. Begin End Project Description Location Cost Est. Target Date
Ala I-880 PM 22.84 Marina Boulevard 

Overcrossing:  replace with 
new structure that meets 
design criteria and provides 
higher clearance on I-880

San Leandro $8 M Summer 2004

CC 680 North 
Main

Livorna Southbound HOVL Gap 
Closure:

Contra Costa 
County

unknown

CC 680 Livorna Route 
242

Northbound HOVL Gap 
Closure:

Walnut Creek 
and Pleasant 

Hill

unknown

CC 680 I-580 Alcosta HOVL Gap Closure: extends into 
Alameda 
County

unknown

Sol 80/680/780 Improvements:  implement 
MIS recommendations

Solano County unknown



Caltrans Oversight Project List for Fiscal Year 2003-04

Co. Rte. Begin End Project Description Location Cost Est. Target Date
Ala Vasco Road Improvements Livermore $20,000,000 2005

Ala Hesperian 
Boulevard

Mission 
Boulevard

East Lewelling Boulevard 
Phase I--provide safety 
improvements for bicyclists, 
pedestrians, motorists and 
encourage alternative modes 
of transportation

Ashland $20,000,000

Ala I-580 I-680 Crow Canyon Road Phase I-
-shoulder widening and 
roadway realignment

$6,100,000 2004

Ala I-880 Hayward 
City Limit

Hesperian Boulevard 
Streetscape--street tree 
planting, median construction, 
pedestrian lighting, 
landscaping

Hayward $14,600,000 2005

Ala I-880 Fruitvale 
Avenue

High Street Access Improvements to 
Alameda--feasibility study

Alameda $500,000 for 
PSR

Ala I-880 Broadway Jackson I-880/Broadway-Jackson IC--
reestablish access that 
existed before the Loma 
Prieta earthquake

$2,600,000 for 
PSR

2004-2005

Ala SR 61 I-880 NB  Off-
ramp

I-880 SB 
Off-ramp

Davis Street Overcrossing--
replacement with a higher 
and wider structure

Alameda $6,000,000 
capital, 

$2,000,000 
support

Spring 2004

Sol I-80 I-80/American 
Canyon/Hiddenbrooke IC

Vallejo FY 2003-04

Sol I-80 I-80/Green Valley Road IC Fairfield FY 2003-04
Sol I-80 I-80/North Texas Street IC Fairfield FY 2003-04
Sol I-80 I-80/Cherry Glenn/Pena 

Adobe IC--PSR Update
Vacaville FY 2003-04

Sol I-80 I-80/West A/Dixon Avenue Dixon FY 2003-04
Sol I-80 I-80/Pitt School Road Dixon FY 2003-04
Sol I-80 I-80/Pedrick Road Dixon FY 2003-04
Sol I-80 I-80/SR 113 (First Street) Dixon FY 2003-04



 

TO: Partnership Technical Advisory Committee  DATE: July 21, 2003 

FR: Kenneth Folan   

RE: 2004 STIP Development 

Background 
MTC is responsible for developing the region’s funding priorities for the Regional Transportation 
Improvement Program (RTIP), and for submitting the proposed projects to the California 
Transportation Commission (CTC) for adoption into the State Transportation Improvement Program 
(STIP).  
 
MTC’s draft RTIP Policies and Procedures and MTC’s draft RTIP STIP Amendments/Extensions 
Rules and Procedures are attached for your review.  Members of the Fund Program Working Group 
reviewed and commented on the documents at their July 2, 2003 meeting.  The Policies and 
Procedures and the STIP Amendments/ Extensions Rules and Procedures will be presented for 
adoption by MTC at the September 2003 Commission meeting. 
 
New Programming Capacity for the 2004 STIP 
There are two years of additional programming capacity during the 2004 STIP period, (fiscal years 
2007-08 and 2008-09).  Due to the current State financial situation, the development of the 2004 STIP 
will likely include shifting of previously programmed funds into the later years of the STIP and possibly 
deprogramming and reprogramming exercises.  It is very unlikely that the CTC will allow additional 
programming of county shares beyond the 2004 STIP or program project development components 
through the Advance Project Development Element (APDE) of the STIP.  
 
Proposed 2004 RTIP Policies and Procedures  
The attached guidance for the 2004 RTIP is very similar to MTC’s policy for the previous RTIP 
programming cycles. Guiding principles of this policy are presented within the proposed guidance.  Key 
among the principles are the following: 
 
Key Principles 
 
••   MTC and the Partnership should give special consideration to project readiness in developing 

priorities for STIP funding.  Project sponsors that are unable to meet the timely use of funds 
requirements are subject to significant financial penalties. 

••   Investments made in the RTIP must carry out and be consistent with the objectives of the Regional 
Transportation Plan (RTP), and be consistent with its projects and programs. 

••   Investments made in the RTIP must be consistent with federal Title VI requirements.  Title VI 
prohibits discrimination on the basis of race, color, income, and national origin in programs and 
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activities receiving federal financial assistance. Each CMA is responsible for submitting 2004 STIP 
projects that are in accordance with Title VI requirements.   

 
The 2004 guidance has been updated to strengthen the project readiness screening criteria, and to 
reflect revisions to the CTC STIP guidelines, and the direction of the CTC with regards to project 
delivery.  Significant changes to the MTC Guidance are outlined below. 
 
 
••  Project Analysis 
 CTC STIP Guidelines require that the RTIP be evaluated for performance and cost effectiveness at 

the system or project level as appropriate.  The RTIP is to be submitted to the CTC, accompanied 
by a report on its performance and cost effectiveness.  MTC staff plans to submit the RTIP on the 
basis that evaluation of the effectiveness of the projects proposed has been performed as part of the 
system wide analysis of the regional transportation investments of the RTP.  The value and 
effectiveness of the RTIP projects is confirmed by their contribution toward implementing the goals 
and policies of the Regional Transportation Plan. 

 
••  RTIP Application 
 MTC, in coordination and consultation with Caltrans and CTC staff, is developing an on-line 

revised nomination sheet for RTIP projects in the MTC region.  This will facilitate the upload of data 
into the regional and statewide databases and should prove a more user-friendly process. 

 
••  Award of Construction Contract 
 To ensure proper monitoring of the Timely Use of Funds provisions of SB 45, project sponsors are 

required to provide MTC and the county CMA with information on project awards.  This will assist 
MTC in maintaining the regional project-monitoring database, and reporting on the status of 
projects in advance of potential funding lapses. 

 
••  Field Review for Federally Funded Local Projects 
 By requesting funding for a federally funded project in the RTIP, the project sponsor agrees to 

contact Caltrans and schedule and complete a project field review within 6-months of the project 
being included in the adopted STIP.  For the 2004 STIP, Caltrans field reviews should be 
completed by April 1, 2005 for federal aid projects programmed in FY 2004-05, 2005-06, and 
2006-07.  This requirement only applies to projects receiving federal funds.  Field reviews for 
State-only funded projects need not receive a field review from Caltrans. 

 
• Project Impact on Bicycle Transportation 

To ensure projects comply with regional, state and federal policies on bicycle transportation, all 
projects programmed in the RTIP must consider the impact to bicycle transportation.  Guidance on 
considering bicycle transportation can be found in MTC’s 2001 Regional Bicycle Plan (a 
component of the 2001 RTP) and Caltrans Deputy Directive 64. 
 

• Allocation Priorities 
In accordance with state statute and the CTC GARVEE guidelines, the debt repayment will be the 
highest priority for programming and allocation within the particular county Regional Improvement 
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Program (RIP) share until the debt is repaid.  The allocation of projects advanced through AB 3090 
legislation are the highest priority in the MTC region. 
 

• AB 872 
MTC discourages the use of AB 872 to expend funds in the programmed year prior to allocation by 
the CTC until the state financial situation stabilizes.  Allocation of funds in the year programmed is 
not guaranteed due to the current state financial situation.  Therefore, sponsors are exposing 
themselves to the risk of expending local funds with no guarantee that the STIP funds will be 
allocated. 
 

• Planning, Programming and Monitoring (PPM) 
Up to one half of the regional PPM funds will be used for MTC planning, programming and 
monitoring activities.  During the 2002 STIP, MTC did not request PPM funds for the planning 
programming and monitoring of STIP projects.  The 2004 STIP PPM funds will cover PPM 
expenses for MTC for the 2004 STIP period. 

 

  
Proposed STIP Amendment / Extension Rules and Procedures 
Project sponsors will be required to follow this process in addition to any procedures imposed by 
Caltrans or the CMAs, for all STIP amendment and extension requests.  The STIP Amendment / 
Extension Rules and Procedures has been updated to enhance the MTC’s Executive Director’s 
delegated authority for concurring with STIP amendments and extensions.  This will streamline the STIP 
amendment and extension process. 
 
RTP Consistency 
The Commission has established a policy of “100 percent funding” for transit capital shortfalls as 
identified in the 2001 Regional Transportation Plan (RTP).  Programming policies governing the STIP 
and other flexible, multi-modal discretionary funding sources such as the federal Surface Transportation 
Program (STP) and the Congestion Mitigation and Air Quality (CMAQ) funds need to be responsive to 
that policy.  Updated transit capital shortfall estimates over the 25-year period of the upcoming 2005 
RTP have been submitted to County Congestion Management Agencies (CMAs).  Each CMA which 
has an indicated shortfall must document those transit projects included in the 2004 RTIP that are 
credited against that shortfall target, and include a statement of how future STIP county shares will be 
considered in addressing remaining transit needs.  We anticipate future RTIP and STP/ CMAQ 
guidelines will be further refined to address this long-range planning requirement. 
 
Your comments on the policies and procedures are encouraged.  Please contact Kenneth Folan at 510-
464-7804 or kfolan@mtc.ca.gov with comments or questions. 
 
Attachments: 
MTC’s draft RTIP Policies and Procedures 
MTC’s draft RTIP STIP Amendments/Extensions Rules and Procedures 
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TO: Partnership Technical Advisory Committee DATE: July 21, 2003 

FR: Kenneth Folan    

RE: STP, CMAQ & TEA Project Delivery Status Report 

 
Background 
AB 1012 (Chapter 783, Statutes of 1999 - Torlakson) established strict timely use of funds and project 
delivery requirements for transportation projects.  Under AB 1012, Surface Transportation Program 
(STP) and Congestion Mitigation Air Quality (CMAQ) funds must be obligated within three years of the 
apportionment.  The California Transportation Commission has further applied the AB1012 obligation 
requirement to TEA funds.  The obligation requirement applies to the aggregate programmed amounts 
of STP and CMAQ amounts for a given fiscal year.  Funds not obligated by the deadline are lost to the 
region. 
  
In addition to the state requirements above, MTC has adopted a policy requiring the obligation of STP 
and CMAQ funds on a project-by-project basis for established regional deadlines that are earlier than 
those required by AB1012, to ensure that no funds are lost to the region.  Funds not obligated by the 
regional deadlines are returned to MTC for reprogramming within the region. 
 
MTC staff has been continuously monitoring the delivery of STP, CMAQ and TEA projects, and has 
been informing members of the Bay Area Partnership on a monthly basis of the project delivery 
requirements and pending deadlines.  
 
FY 2002-03 Obligations 
MTC has met the AB1012 state obligation requirement mentioned above.  Staff currently estimates that 
$87 million of Obligation Authority (OA) is necessary in federal fiscal years 2002-03 and 2003-04 to 
obligate the remainder of our STP/CMAQ and TEA programming commitments under TEA-21.  This 
amount includes the $11.4 million awaiting obligation at Caltrans; the $43.8 million authorized for 
Advanced Construction; $13.5 million in STP/CMAQ/TEA funds with an obligation due date of 
September 30, 2003 and $18 million in funding for the HIP and TLC programs with obligation 
deadlines of September 30, 2004.  The following chart reflects the Obligation Authority needed to 
obligate the remainder of the region’s STP/CMAQ/TEA programming commitments for TEA-21.  In 
addition to the $87 million of OA necessary to obligate programming commitments under TEA-21, 
there is an additional $48 million in ISTEA carryover requiring OA, bringing the total OA need to $135 
million. 
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Projects in Jeopardy of Missing 9/30/03 Deadline  
There are seven projects that MTC and Caltrans District 4 Local Assistance staff have identified that 
are in jeopardy of missing the September 30, 2003 deadline.  In the event that any of these projects fails 
to meet the deadline, the funds would return to MTC for reprogramming under the Transportation for 
Livable Communities (TLC) program.  The projects in jeopardy are: 
 
ALA990050  - City of Berkeley Rail Stop and Transit Plaza - $641,000 TEA – Project is under 
environmental review by Caltrans and needs approval from the State Office of Historical Preservation.     
 
CC-010019 – City of Richmond – Greenway and Bikeway - $1.2 M TEA and $275,000 STP A 
field review has been performed but Local Assistance has not received an environmental submittal. 
 
CC-010043 – City of Richmond – North Richmond Main Street - $1.4M CMAQ - Field review 
has been performed.  MTC staff reports that the project is close to the environmental clearance and 
should make the deadline. 
 
NAP991024 – City of American Canyon – SR29 Landscaping – $67,000 TEA – Sponsor is 
down scoping project – should make deadline. 
 
NAP991026 - City of Calistoga - Class I Bikeway $80,000 TEA - Project is under environmental 
review by Caltrans – bikeway passes through vineyard lands and across an abandoned railroad. 
 
SCL991059 – City of Sunnyvale – Calabazas Creek Trail - $310,000 TEA – Project is under 
environmental review by Caltrans 
 
SOL010008 – City of Dixon Downtown Streetscape - $48,000 TEA and $189,000 STP  - 
Project is under environmental review by Caltrans – the sponsor may down scope the project due to 
conform with hazardous waste regulations. 
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TEA-21 

Remaining STP/CMAQ/TEA Obligations 
As of June 24, 2003 

Awaiting Obligations at Caltrans $11 Million 
Authorized for Advance Construction $44 Million 
Remaining Projects with 9/30/2003 Deadline $13 Million 
Remaining Projects (TLC/HIP) with 9/30/2004 Deadline $18 Million 
TOTAL $87 Million 

* In addition to the $87 million of OA necessary to obligate programming commitments under TEA -21, there is an 
additional $48 million in ISTEA carryover requiring OA, bringing the total OA need to $135 million. 
 
 
Currently Programmed STP, CMAQ and TEA Projects 
Current unobligated STP, CMAQ and TEA programming information is reflected in the chart below.  
The attachments provide project level detail for projects programmed under TEA-21.  Attachment A 
lists unobligated programmed funds with a due date of 9/30/02, many of these projects have been 
authorized for Advanced Construction or are awaiting additional Obligation Authority at Caltrans.  
Attachment B lists projects with a 9/30/03 deadline, including status from Caltrans – Local Assistance 
as of June 24, 2003.  Attachment C lists projects with a 9/30/04 deadline. 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 

We will continue to apprise PTAC of our Obligation Authority status as we close out federal fiscal year 
2002-03. 
 
Attachment:  Attachment A – STP/CMAQ/TEA projects with a 9/30/02 Deadline 
                        Attachment B – STP/CMAQ/TEA projects with a 9/30/03 Deadline 
                      Attachment C – STP/CMAQ/TEA projects with a 9/30/04 Deadline 
                      
J:\COMMITTE\Partnership \Partnership TAC\2003 Items\03 Memos\July 21\11b Delivery Status STP-CMAQ-TEA.doc 
 

Remaining 
Programming 

At Caltrans 
Awaiting 

Obligation 
Advanced 

Construction 
9/30/2003 
Deadline 

9/30/2004 
Deadline 

STP $10 million $18 million $5 million $9 million 

CMAQ $1 million $22 million $1 million $9 million 

TEA $0 million $4 million $7 million $0 

TOTAL  $11 million $44 million $13 million $18 million 
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Attachment A
Metropolitan Transportation Commission 

STP/CMAQ/TEA Projects with 9/30/02 Deadline
Remaining Unobligated Projects

TIP ID Sponsor Project Name Program Programmed Obligated Balance Status

ALA991035 Alameda County Pavement Rehab Lump Sum - Various Locations STP 1,995,000 233,134 1,761,866 Advanced Construction
ALA991027 City of Berkeley Spruce Street Reconstruction STP 1,651,000 53,118 1,597,882 Awaiting Obligation at Caltrans
ALA991036 City of Hayward Arteial Pavement Rehab - Phase III TEA-21 STP 1,533,100 88,530 1,444,570 Advanced Construction
ALA010021 City of Oakland City of Oakland Street Resurfacing STP 1,242,000 0 1,242,000 Advanced Construction
ALA990058 City of Oakland Citywide sidewalk repair project. STP 2,000,000 0 2,000,000 Advanced Construction
ALA991031 City of Oakland Oakland Street Resurfacing -MacArthur STP 769,000 72,594 696,406 Advanced Construction
ALA991032 City of Oakland Oakland Street Resurfacing-MLK Jr Way STP 1,281,000 121,286 1,159,714 Advanced Construction
ALA991054 Port of Oakland MV Encinal Ferry Vessel Refurbish STP 375,000 77,021 297,979 Advanced Construction
CC-991048 City of El Cerrito Potrero Avenue Rehabilitation STP 374,900 36,000 338,900 Advanced Construction
CC-991089 City of Lafayette Reliez Valley Rd Walkway - Reg. Trail Gap closure CMAQ 420,000 0 420,000 Advanced Construction
CC-010012 City of Oakley O'Hara Avenue Overlay STP 217,000 0 217,000 Awaiting Obligation at Caltrans
CC-991053 City of Oakley East Cypress Road Overlay STP 258,000 44,265 213,735 Awaiting Obligation at Caltrans
CC-991064 City of Pittsburg Buchanan Road Pavement Overlay STP 493,000 0 493,000 Awaiting Obligation at Caltrans
CC-010010 City of Richmond Valley View Road Improvements STP 600,000 88,530 511,470 Advanced Construction
MRN010003 City of Corte Madera Fifer Avenue/Lucky Drive Rehabilitation STP 99,000 10,000 89,000 Advanced Construction
MRN991046 City of Corte Madera Paradise Drive/San Clemente Dr Rehabilit STP 217,000 26,000 191,000 Advanced Construction
MRN991048 City of Fairfax Center Boulevard Rehabilitation STP 72,000 0 72,000 Awaiting Obligation at Caltrans
MRN991016 City of Larkspur Doherty Drive Rehabilitation - Phase 1 STP 289,000 28,329 260,671 Advanced Construction
MRN991022 City of Mill Valley Buena Vista Ave Resurfacing STP 183,000 24,000 159,000 Advanced Construction
MRN991013 City of Novato Redwood Blvd between Lamont Ave & Olive Ave STP 426,000 0 426,000 Awaiting Obligation at Caltrans
MRN991025 City of Ross Sir Francis Drake Blvd. Street Rehab STP 75,000 7,082 67,918 Advanced Construction
MRN991023 City of San Anselmo Center Boulevard Rehabilitation STP 184,000 0 184,000 Advanced Construction
MRN010002 City of San Rafael Second Street Resurfacing STP 238,000 0 238,000 Advanced Construction
MRN991015 City of San Rafael Fourth Street Resurfacing (Miracle Mile) STP 200,000 0 200,000 Advanced Construction
MRN010005 City of Sausalito Bridgeway Rehabilitation Project STP 91,000 7,967 83,033 Advanced Construction
MRN991027 City of Sausalito Bridgeway North-South Bikeway Phase I CMAQ 196,000 25,673 170,327 Advanced Construction
MRN991014 Marin County North San Pedro Road, MP 0.54 to 1.76 STP 548,000 62,000 486,000 Advanced Construction
MRN991020 Marin County Sir Francis Drake Blvd., MP 3.08 to 3.63 STP 548,000 62,000 486,000 Advanced Construction
MRN991021 Marin County Sir Francis Drake Blvd. East Overlay STP 337,000 40,500 296,500 Advanced Construction
NAP950004 Caltrans SR 29 / Trancas Street Interchange CMAQ 262,000 0 262,000 Advanced Construction
NAP010006 City of Napa Dry Creek Rd, Linda Vista, & Solano Rehab STP 182,000 52,666 129,334 Advanced Construction
NAP991014 City of Napa Terrace Drive Overlay STP 314,000 0 314,000 Advanced Construction
NAP010005 Napa County Silverado Trail Resurfacing STP 182,000 26,559 155,441 Advanced Construction
NAP991016 Napa County Maintenance Overlay - Howell Mountain Ro STP 503,000 22,132 480,868 Advanced Construction
NAP991022 Napa County Cuttings Wharf Road Bicycle Lane CMAQ 240,000 40,000 200,000 Awaiting Obligation at Caltrans
SF-010036 SF MUNI Treasure Island Permanent Ferry Terminal CMAQ 445,152 0 445,152 Not obligated
SF-991010 SF Public Works Stockton Street sidewalk widening CMAQ 433,000 36,297 396,703 Awaiting Obligation at Caltrans
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Attachment A
Metropolitan Transportation Commission 

STP/CMAQ/TEA Projects with 9/30/02 Deadline
Remaining Unobligated Projects

TIP ID Sponsor Project Name Program Programmed Obligated Balance Status

SF-991016 SF Public Works Lake Merced Pav. Renovation - Phase II STP 3,982,000 0 3,982,000 Advanced Construction
SM-991058 City of San Carlos San Carlos Avenue Rehabilitation STP 225,000 0 225,000 Advanced Construction
SM-991097 City of San Mateo San Mateo Main St. Ped & Tr Center Links TEA 1,832,902 0 1,832,902 Advanced Construction
SM-991048 San Mateo County Sand Hill Road Resurfacing STP 161,000 18,591 142,409 Advanced Construction
SCL991016 City of Palo Alto Palo Alto Medical Found./Bike/Ped Xing CMAQ 2,035,000 283,010 1,751,990 Advanced Construction
SCL991067 City of San Jose Guadalupe River Park Trail Project. TEA 500,000 70,824 429,176 Advanced Construction
SCL991068 City of San Jose Los Gatos Creek Bike/Ped Trail TEA 750,000 350,000 400,000 Advanced Construction = 301K
SOL010015 City of Benicia East H Street Overlay STP 105,000 0 105,000 Awaiting Obligation at Caltrans
SOL991035 City of Benicia East Fifth Street Overlay STP 115,000 12,394 102,606 Awaiting Obligation at Caltrans
SOL991056 City of Benicia Mills Elementary School Route Imps. CMAQ 50,000 5,311 44,689 Awaiting Obligation at Caltrans
SOL991067 City of Benicia Park  Lane Bike Lane CMAQ 160,000 30,985 129,015 Not obligated
SOL991084 City of Benicia East Second Street Overlay STP 90,000 0 90,000 Awaiting Obligation at Caltrans
SOL991040 City of Rio Vista Front Street Overlay Project STP 83,000 0 83,000 Advanced Construction
SOL991088 City of Rio Vista Drouin Drive Overlay STP 40,000 2,655 37,345 Awaiting Obligation at Caltrans
SOL010010 City of Vacaville Nut Tree Rd. Resurfacing. STP 462,000 0 462,000 Awaiting Obligation at Caltrans
SOL010016 City of Vallejo Tennessee Street Overlay: Monterey to Halliday STP 243,000 0 243,000 Advanced Construction
SOL991047 City of Vallejo Broadway Overlay: Highway 37 to Mini Drive STP 339,000 0 339,000 Advanced Construction
SOL991048 City of Vallejo Rollingwood Dr. Overlay STP 198,000 0 198,000 Advanced Construction
SOL991049 City of Vallejo Solano Av. Overlay: Georgia to Mariposa STP 368,000 0 368,000 Advanced Construction
SOL991050 City of Vallejo Santa Clara St. overlay: Carolina St. to Maine St. STP 118,000 0 118,000 Advanced Construction
SOL991054 City of Vallejo Mare Island Service - Operations (2 yr) CMAQ 70,000 0 70,000 Awaiting Obligation at Caltrans
SOL991059 City of Vallejo I-80 EB Redwood St. on & off ramp mod. CMAQ 70,000 0 70,000 Awaiting Obligation at Caltrans
SOL991090 City of Vallejo Oakwood St. overlay: Teakwood to Springs Road STP 95,000 0 95,000 Advanced Construction
SOL991051 Solano County Pleasants Valley Road Rehabilitation STP 1,131,000 88,530 1,042,470 AC for ROW; CON e76 at Caltrans

SON991020 City of Healdsburg Healdsburg Avenue Overlay STP 266,000 41,000 225,000 Advanced Construction
SON991023 Sonoma County Stony Point Road - Stage 5A STP 1,650,000 0 1,650,000 Awaiting Obligation at Caltrans
SON991035 Sonoma County West County Bike Trail: Phase 7. CMAQ 450,000 0 450,000 Advanced Construction

35,062,054 2,188,983 32,873,071
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Attachment B
Metropolitan Transportation Commission 

STP/CMAQ/TEA Projects with 9/30/03 Deadline
Remaining Unobligated Projects

TIP ID Sponsor Project Name Source Programmed Obligated Balance Status
ALA991058 AC Transit Link-Bay Fair BART/Hillsdale Caltrain St CMAQ 451,000 0 451,000 FTA transfer request submitted to Local Assistance

ALA991074 Alameda County Niles Railroad Corridor Rehabilitation TEA 141,000 124,827 16,173 Obligated
ALA991077 Alameda County Ashland Transit Access Impr. Project TEA 925,000 925,000 0 Obligated
ALA990090 Caltrans Bay Trail: Fremont-Newark Segment. TEA 177,279 0 177,279 Should make deadline per Local Assistance

ALA990093 Caltrans Bay Trail (Baumberg Track Trail seg) CMAQ 18,300 0 18,300 Advanced Construction
ALA990090 Caltrans Bay Trail: Fremont-Newark Segment. STP 350,721 0 350,721 Should make deadline per Local Assistance

ALA990093 Caltrans Bay Trail (Baumberg Track Trail seg) STP 231,700 0 231,700 Advanced Construction
ALA010026 City of Alameda Webster Renaissance Project. TEA 881,219 146,711 734,508 Should make deadline per Local Assistance

ALA990048 City of Berkeley Bike/Ped Overcrossing I-80 at University TEA 927,000 927,000 0 Obligated
ALA990050 City of Berkeley Berkeley Rail stop & Transit Plaza TEA 641,000 0 641,000 In jeopardy per Local Assistance
BRT010001 City of Dublin Dublin Transit Center Plaza TEA 750,000 0 750,000 Potential swap
ALA010024 City of Oakland Laurel Streetscape Improvement Project TEA 938,780 0 938,780 Should make deadline per Local Assistance

ALA990049 City of Oakland 14th & Bwy Transit Center Streetscape TEA 1,607,000 1,607,000 0 Obligated
ALA991080 City of Oakland Fruitvale Streetscape & Multi-Modal Trans Project TEA 1,800,000 0 1,800,000 Advanced Construction
ALA99LC01 City of Oakland Acorn-Prescott Neighb'd Improv. Ph 1 & 2 TEA 239,000 239,000 0 Obligated
CC-991112 Bay Area Rapid Transit Lafayette BART Ped. Access Improvements TEA 300,000 300,000 0 Obligated
CC-990022 CCTA Rt. 4 East Landscaping TEA 1,870,000 1,870,000 0 Obligated
CC-010018 City of Antioch West Rivertown District Improvements. TEA 179,379 179,379 0 Obligated
CC-991111 City of Antioch Mokelumne Trail Modification TEA 168,000 168,000 0 Obligated
CC-990047 City of Concord  Iron Horse Trail Gap Closure TEA 227,000 227,000 0 Obligated
CC-010019 City of Richmond  Richmond Greenway and Bikeway TEA 1,204,223 0 1,204,223 In jeopardy per Local Assistance
CC-010043 City of Richmond North Richmond Main Street Project TEA 294,412 294,412 0 Obligated
CC-010043 City of Richmond North Richmond Main Street Project CMAQ 1,431,000 0 1,431,000 In jeopardy per Local Assistance
CC-010019 City of Richmond  Richmond Greenway and Bikeway STP 275,777 0 275,777 In jeopardy per Local Assistance
CC-991110 Contra Costa County Countywide Sidewalk Gap Closure Program TEA 275,000 275,000 0 Obligated
CC-991109 EBRPD Iron Horse Trail Diamond Blvd Undercrossing TEA 289,000 289,000 0 Obligated
MRN010011 City of Fairfax Sir Francis Drake Path. TEA 146,000 0 146,000 Should make deadline per Local Assistance

MRN010009 City of Larkspur Larkspur East - West Pathway. TEA 268,300 268,300 0 Obligated
MRN991052 City of Novato Novato Revitalization & Street Improvemt TEA 340,000 340,000 0 Obligated
MRN010010 Marin County Olema - Bolinas Path TEA 246,700 0 246,700 Potential swap
MRN991049 Marin County Inkwells Bridge Adjoining Sir Francis Dr TEA 375,000 0 375,000 Should make deadline per Local Assistance

MTC990002 MTC TransLink® Fare Collection System CMAQ 17,427,000 7,095,000 10,332,000 Advanced Construction
MTC990006 MTC TravInfo® CMAQ 17,920,000 12,510,000 5,410,000 Advanced Construction
MTC990013 MTC Regional Transportation Marketing CMAQ 1,200,000 1,200,000 0 Obligated
MTC990014 MTC Regional Transit Information System (RTIS) CMAQ 1,116,000 1,116,000 0 Obligated
MTC990016 MTC Freeway Service Patrol (FSP) CMAQ 2,338,000 2,338,000 0 Obligated
MTC990018 MTC Traffic Engineering Technical Assistance CMAQ 663,000 663,000 0 Obligated
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Attachment B
Metropolitan Transportation Commission 

STP/CMAQ/TEA Projects with 9/30/03 Deadline
Remaining Unobligated Projects

TIP ID Sponsor Project Name Source Programmed Obligated Balance Status
MTC990017 MTC Pavement Management Technical Assistance STP 1,700,000 1,200,000 500,000 Should make deadline per Local Assistance

MTC991001 MTC Performance Monitoring STP 636,000 636,000 0 Obligated
NAP991024 City of American Canyon American Canyon Rd/SR29 Landscaping TEA 78,000 10,623 67,377 Should make deadline per Local Assistance

NAP991025 City of Calistoga Grant St Class III Bike Rt - Oak/Mora TEA 69,000 69,000 0 Obligated
NAP991026 City of Calistoga Class I Bike Path (old RR ROW) TEA 122,000 0 122,000 $42K - AC; $80K in Jeopardy
NAP991029 City of Napa Maxwell Bridge Enhancements TEA 171,000 171,000 0 Obligated
NAP991028 Napa County Yountville Crossroad Class 2 Bike Path TEA 150,000 15,050 134,950 Should make deadline per Local Assistance

SF-991027 Caltrain Caltrain Bikestation (4th/King) TEA 354,120 354,120 0 Obligated
SF-991024 Port of San Francisco Embarcadero Promenade Pedestrian Imps123 STP 226,000 0 226,000 Advanced Construction
SF-991025 Port of San Francisco Renovation of Pier 43 Ferry Arch. STP 255,000 0 255,000 Advanced Construction
SF-991022 SF  Public Works Neighborhood Traffic Calming & Beauty TEA 548,880 80,000 468,880 Should make deadline per Local Assistance

SF-991032 SF Dept of Public Works SF Broadway Streetscape Improvements TEA 919,969 919,969 0 Obligated
SF-991023 SF MUNI Stabilization of Geneva Office Building TEA 50,000 50,000 0 Obligated
SF-991031 SF MUNI Bayview Connections Project. TEA 1,622,000 1,622,000 0 Obligated
SF-99T005 SF MUNI 19 Historic Rail Car rehabilitation. TEA 975,000 975,000 0 Obligated
SF-991021 SF Parking and Traffic Share the Road Bike Safety & Parking TEA 297,000 297,000 0 Obligated
SM-991114 Caltrans Install 14 Steel Bicycle Lockers TEA 4,500 4,500 0 Obligated
SM-991110 City of Belmont US 101 Ped/Bike Path TEA 300,000 0 300,000 Potential swap
SM-991113 City of Portola Valley Portola Rd Lighted Crosswalk TEA 40,000 40,000 0 Obligated
SM-991109 City of Redwood City Redwood Shores Ped/Bike Path TEA 194,750 194,750 0 Obligated
SM-979019 City of San Carlos Industrial Road Sidewalk Project. TEA 711,000 711,000 0 Obligated
SM-991097 City of San Mateo San Mateo Main St. Ped & Tr Center Links TEA 813,610 0 813,610 Advanced Construction
SM-950007 San Mateo County Colma BART station bike/ped access imps TEA 425,000 425,000 0 Obligated
SM-991108 San Mateo County Mirada Rd. Ped/Bike Bridge TEA 147,750 147,750 0 Obligated
SCL010034 City of Gilroy Monterey Streetscape Imps. - 6th to 7th Sterets TEA 663,891 174,000 489,891 Advanced Construction
SCL010034 City of Gilroy Monterey Streetscape Imps. - 6th to 7th Sterets CMAQ 700,000 0 700,000 Advanced Construction
SCL991056 City of Milpitas Berryessa Creek Bike/Ped Trail TEA 375,000 0 375,000 Advanced Construction
SCL010030 City of Morgan Hill Bufferfield Blvd Linear Park TEA 460,000 0 460,000 Advanced Construction
SCL991054 City of Mountain View Downtown Transit Plaza TEA 325,000 325,000 0 Obligated
SCL991016 City of Palo Alto Palo Alto Medical Found./Bike/Ped Xing TEA 2,000 0 2,000 Advanced Construction
SCL991016 City of Palo Alto Palo Alto Medical Found./Bike/Ped Xing STP 500,000 0 500,000 Advanced Construction
SCL010017 City of Santa Clara Riverwood Grove Pedestrian Way. TEA 230,000 230,000 0 Obligated
SCL010024 City of Santa Clara San Tomas Aquino/Saratoga Creek Trail TEA 1,700,000 0 1,700,000 Should make deadline per Local Assistance

SCL991059 City of Sunnyvale Calabazas Creek Trail - TEA project TEA 381,000 70,824 310,176 No env clearance - In jeopardy
SCL010025 City of Sunnyvale Evelyn Ave Class II bike Lane. STP 150,000 0 150,000 $30K - AC; $120K - OK for 9/30/03
SCL010028 City of Sunnyvale Sunnyvale North-South Bikeways. STP 150,000 0 150,000 $30K - AC; $120K - OK for 9/30/03
SCL010026 Santa Clara County Bascom Ave. Median & Landscaping TEA 639,000 0 639,000 $117 - AC: $522 - OK for 9/30/03
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Attachment B
Metropolitan Transportation Commission 

STP/CMAQ/TEA Projects with 9/30/03 Deadline
Remaining Unobligated Projects

TIP ID Sponsor Project Name Source Programmed Obligated Balance Status
SCL010027 Santa Clara County Elliot Avenue Sidewalk Project TEA 205,000 0 205,000 Should make deadline per Local Assistance

SCL010029 Santa Clara County Fleming & Mahoney St. Bike/Ped Improvements TEA 354,000 354,000 0 Obligated
SCL991055 Santa Clara County Miguelita Creek Bike/Ped Bridge TEA 288,000 288,000 0 Obligated
SCL991058 Santa Clara County Burbank Forest Avenue Sidewalks TEA 131,000 131,000 0 Obligated
SCL010016 VTA Fruitdale Station Area Streetscape. TEA 645,000 645,000 0 Obligated
SOL010008 City of Dixon Downtown Dixon Streetscape. TEA 48,086 0 48,086 In jeopardy per Local Assistance
SOL010008 City of Dixon Downtown Dixon Streetscape. STP 188,914 0 188,914 In jeopardy per Local Assistance
SOL991076 City of Fairfield Bike/Ped Path on W. Texas Street STP 95,000 0 95,000 Potential swap
SOL991095 City of Rio Vista Riverfront Gateway TEA 75,000 75,000 0 Obligated
SOL010009 City of Suisun City Jepson Parkway Bikeway & Transit Connection Proj. TEA 575,000 575,000 0 Obligated
SOL990052 City of Suisun City Pedestrian/Bike Path Improvements. TEA 65,000 65,000 0 Obligated
SOL991078 City of Vacaville Alamo Creek Bike Path (Alamo Dr. to Marshall Rd.) TEA 95,000 95,000 0 Obligated
SOL010018 City of Vallejo Georgia St Extension Streetscape TEA 800,000 800,000 0 Obligated
SOL991079 City of Vallejo Solano Bikeway TEA 820,000 820,000 0 Obligated
SOL991054 City of Vallejo Mare Island Service - Operations (2 yr) CMAQ 70,000 0 70,000 Advanced Construction
SOL991082 MTC Sidewalk Improvements and Bike Path TEA 44,000 44,000 0 Obligated
SON991039 City of Cloverdale Cloverdale Blvd "Main St." Improvements TEA 250,000 250,000 0 Obligated
SON991040 City of Cotati Marsh Way Bike/Ped Bridge TEA 130,000 130,000 0 Obligated
SON991041 City of Petaluma Lynch Creek Bike/Ped Trail and Bridge TEA 250,000 250,000 0 Obligated
SON990040 City of Santa Rosa Santa Rosa Creek Multi-Use path TEA 201,000 201,000 0 Obligated
SON991042 City of Santa Rosa Ludwig Ave. Pedestrian Path TEA 500,000 500,000 0 Obligated
SON010015 City of Sebastopol  Street Smart Sebastopol TEA 500,000 85,000 415,000 Should make deadline per Local Assistance

SON010026 Sonoma County West County Bike Trail: Phase 10 TEA 240,000 0 240,000 Should make deadline per Local Assistance

SON010020 Sonoma County Old Redwood Highway Class II Bike Lanes STP 250,000 26,559 223,441 Advanced Construction

82,539,260 47,159,774 35,379,486
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Attachment C
Metropolitan Transportation Commission 

STP/CMAQ/TEA Projects with 9/30/04 Deadline
Remaining Unobligated Projects

TIP ID Sponsor Project Name Source Programmed Obligated Balance Status

ALA010070 City of Alameda Park St. Streetscape & Santa Clara Ave Transit HubCMAQ 921,000 0 921,000
ALA010069 City of Oakland Coliseum Transit Hub Streetscape Improvements CMAQ 440,000 0 440,000
ALA010069 City of Oakland Coliseum Transit Hub Streetscape Improvements TEA 560,000 0 560,000
ALA010068 City of San Leandro W. Estudillo St. Streetscape & BART Connections CMAQ 1,000,000 0 1,000,000
ALA010027 MTC Santa Fe ROW Bike/Ped Path STP 1,000,000 0 1,000,000
ALA010028 MTC Dublin Housing Incentive Program STP 1,306,125 0 1,306,125
ALA010029 MTC Emeryville  Housing Incentive Program Reserve STP 151,500 0 151,500
ALA010030 MTC Oakland Housing Incentive Program Reserve STP 1,000,000 0 1,000,000
ALA010031 MTC Union City Senior Village HIP Reserve STP 233,500 0 233,500
CC-010050 City of El Cerrito Fairmont St. Pedestrian & Streetscape ImprovementsCMAQ 500,000 0 500,000
CC-010019 City of Richmond  Richmond Greenway and Bikeway CMAQ 420,000 0 420,000
CC-010020 MTC El Cerrito  Housing Incentive Program Reserve STP 351,500 0 351,500
CC-010021 MTC Richmond Housing Incentive Program Reserve STP 963,000 0 963,000
MRN010038 City of San Rafael Medway/Canal Enhancements CMAQ 900,000 0 900,000
SF-010047 BART 16th St. BART Station Plaza Redesign CMAQ 1,298,000 0 1,298,000
SF-010016 MTC San Francisco  HIP Reserve STP 1,144,875 0 1,144,875
SM-010060 City of East Palo Alto Bay Road Streetscape & Calming Improvements CMAQ 236,000 0 236,000
SM-010060 City of East Palo Alto Bay Road Streetscape & Calming Improvements STP 464,000 0 464,000
SM-010041 MTC  Daly City  Housing Incentive Program Reserve STP 342,000 0 342,000
SM-010042 MTC East Palo Alto  Housing Incentive Program ReserveSTP 293,000 0 293,000
SM-010043 MTC San Bruno  Housing Incentive Program Reserve STP 684,000 0 684,000
SM-010044 MTC San Carlos  Housing Incentive Program Reserve STP 113,000 0 113,000
SM-010045 MTC San Mateo Housing Incentive Program Reserve STP 750,500 0 750,500
SCL010045 City of Palo Alto Caltrain/Homer St. Bike/Ped Undercrossing CMAQ 464,000 0 464,000 Advanced Construction
SCL010043 VTA River Oaks Bike/Pedestrian Bridge CMAQ 1,000,000 0 1,000,000
SCL010044 VTA San Fernanco Light-Rail Station Plaza CMAQ 885,000 0 885,000
SOL010039 City of Suisun City Driftwood Drive Pedestrian Way CMAQ 350,000 0 350,000
SOL010040 City of Vacaville Davis St. Ped & Gateway Improvements CMAQ 482,000 0 482,000
SOL010019 MTC Vallejo Housing Incentive Program STP 382,500 0 382,500
SON010016 MTC Petaluma Housing Incentive Program Reserve STP 258,000 0 258,000

TOTAL 18,893,500 0 18,893,500
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TO: Partnership Technical Advisory Committee  DATE: July 21, 2003 

FR: Kenneth Folan   

RE: STIP Project Delivery Status for Projects Programmed in FY 2002-03 

Background 
Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and project delivery 
requirements for transportation projects. Projects programmed in the STIP must receive an allocation from 
the California Transportation Commission (CTC) or Caltrans by the end of the fiscal year in which the 
funds are programmed.  Funds not allocated or extended by the CTC within this deadline are deleted from 
the STIP with the funds returned to the county in the next county share period. 
 
MTC staff monitors the delivery of STIP projects, and has been informing members of the Bay Area 
Partnership on a monthly basis of the project delivery requirements and pending deadlines. 
 
Project Delivery Status  
The Bay Area maintained its reputation for on-time project delivery this year for projects programmed in 
the STIP.  Over 91 percent of the programmed projects and 97 percent of the funding were delivered in 
FY 2002-03, compared with 88 percent of the projects and 96 percent of the funds in FY 2001-02.  A 
chart reflecting the region’s STIP project delivery for FY 2002-03 is provided in Attachment A, and 
summarized below.   
 
A total of 79 projects, for $209.2 million in Regional Improvement Program (RIP) funds were programmed 
in FY 2002-03 of the State Transportation Improvement Program (STIP) for the MTC region.  Of this 
amount, 58 projects totaling $195.2 million received allocations by the June 30, 2003 deadline.  The 
allocation status for each individual STIP project with funds programmed in FY 2002-03 is provided in 
Attachment B. 
 
An additional sixteen projects totaling $5.4 million were submitted to Caltrans for allocation.  Due to the 
State’s budget situation and the subsequent Allocation Plan instituted by the CTC, these projects were 
placed on a pending allocation list by the CTC and may be considered for allocation at a later date.  These 
projects are considered as delivered under the rules of SB 45.  No project needed an allocation extension. 
 
There are seven STIP projects totaling $6 million with funding in this year that lapsed due to missed 
allocations.  A list of these projects, which represent 9% of the region’s projects and 3% of the region’s 
funding programmed in FY 2002-03 of the STIP, is also presented in Attachment A.  Of these funds, 
$5,100,000 (85% of all lapsed funds) was programmed to the City of Concord’s Ygnacio Valley Road 
Widening Project.    The project experienced a significant cost increase and the project was withdrawn 
from the STIP until additional funding could be secured.  These funds will return to the respective county 
share in the next county share period beginning FY 2004-05. 
 
In addition to the $195.2 million allocated for the FY 2002-03 projects, $29.5 million was advanced and 
allocated for three FY 2003-04 projects: 
 
$10 Million – Alameda I-680 Soundwalls 
$15 Million – BART Oakland Airport Connector 
$4.5 Million – U.S. 101 / Ralston Avenue Interchange Modification 
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Including these advanced projects, 61 projects, totaling $224.7 million were allocated in FY 2002-03. 
 
Attachments  

Attachment A - FY 2002-03 STIP (RTIP) Project Delivery Status Chart 
Attachment B - List of STIP projects programmed in FY 2002-03 with status 



MTC Region
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            Allocated                 
58 Projects - $195.2 M

Allocation delayed by CTC 
16 Projects - $5.4 M

           Extensions               
0 Projects - $0 M

           Funds to Lapse        
7 Projects - $6 M

Local

Caltrans

FY 2002/03 STIP (RTIP) Project Delivery Target:
Local           58 Projects (73%)   $ 54.4  Million  (26%)
Caltrans     21 Projects (27%)   $154.8 Million (74%)  

Total            79 Projects                $209.2 Million

Local Allocations:
36 Projects
$40.6 Million
Caltrans Allocations:
22 Projects
$154.6 Million

Delayed by CTC
Local:
16 Projects
$5.4 Million
Caltrans:
- No projects - 

Extensions
No projects

Funds to Lapse:
Local:
7 Projects
$6 Million
Caltrans:
- No projects -

Funds that Lapsed on July 1, 2003:
Contra Costa - Ygnacio Valley Road Widening - $5,100,000
Marin - CMAQ Match Reserve - $92,000
Santa Clara - CMAQ Match Reserve - $274,000
Solano - Vallejo Ferry Terminal Parking - $125,000
Solano - Fairfield's Central Ave Rehab - $158,000
Solano - CMAQ Match Reserve - $178,000
Solano - Jepson Parkway (I80 Reliever) - $100,000
Total Local: 7 Projects - $6,027,000



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

ALAMEDA COUNTY

ALAMEDA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA990020 AC Transit Engine transmission rehab CON 628,000 0 628,000

*On CTC pending allocation list; below current 
allocation plan line - allocation not anticipated in 
near future

ALA010003 Alameda Co Crow Cyn Rd, improvements PSE 450,000 0 450,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA990010 Caltrans EB HOV lane ext at Bay Bridge 6/13/2002 CON 4,895,000 4,895,000 0 Allocated

ALA978027 Caltrans HOV, SCl Co Line-Alvarado/Niles CON 33,960,000 8,923,000 25,037,000
*CTC allocated $9M in June 03 - remaining 
$25M moved out to FY 4/5 as AB3090

ALA010006 Caltrans Extend Dumbarton HOV lns to Rt 880 7/1/2002
PSE & 
ENV 480,000 480,000 0

Allocated                                                                 
PSE 375,000; ENV 105,000

ALA010005 Caltrans HOV on ramp at Newark Bl 7/1/2002 PSE 300,000 300,000 0 Allocated
ALA010009 Caltrans Soundwall, Livermore,Vasco Rd-First St 7/1/2002 ROW 73,000 73,000 0 Allocated
ALA010032 Caltrans Rt 580 noise barrier 7/1/2002 PSE 600,000 600,000 0 Allocated

ALA010050 Caltrans Soundwall, Oakland EB, 14th Av-Ardley 7/1/2002

ENV & 
PSE & 
RW SUP 122,000 122,000 0

Allocated                                                                 
ENV 39,000; PSE 73,000; ROW SUP 10,000

MTC990005 MTC PPM (SO) 9/16/2002 CON 86,000 86,000 0 Allocated
ALA99SA01 ACCMA PPM (SO) 10/21/2002 CON 100,000 100,000 0 Allocated

ALA010052 Newark Central Ave RR overpass at UPRR ENV  145,000 0 145,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA010053 Newark Thornton Av, Gateway-Hickory, widen ENV 120,000 0 120,000
Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

ALA99SA18 Union City Alvarado-Niles, pavement rehab CON 240,000 0 240,000

Removed from STIP in June 03 - AB 3090 
replacement project in FY 04-05

TOTALS FOR ALAMEDA COUNTY - RTIP 42,199,000 15,579,000 26,620,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

ALA977048 Fremont Capitol Corridor Centerville Station
ROW & 
CON 1,205,000 1,205,000 0 Allocated ROW 855,000; CON 350,000

TOTALS FOR ALAMEDA COUNTY - ITIP 1,205,000 1,205,000 0

7/15/2003



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

CONTRA COSTA COUNTY

CONTRA COSTA
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

CC-990004 Caltrans HOV ln, Marina Vista-N Main 6/13/2002 CON 32,696,000 32,696,000 0 Allocated

CC-990007 Caltrans Rt. 4 Widening - RR Ave. to Loveridge Rd.

CON & 
CON 
SUP 22,707,000 22,707,000 0 Allocated CON 19,307,000; CON SUP 3,400,000

CC-99SA08 Caltrans Alcosta Rd interchange CON 3,500,000 0 3,500,000 Allocated
CC-010001 Concord Ygnacio Valley Rd widening CON 5,100,000 0 5,100,000 * Funds lapsed
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 54,000 54,000 0 Allocated

CC-010024 Antioch Rt 4 Hillcrest Av EB off ramp, widen ENV 50,000 0 50,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010025 ACCMA San Pablo Ave SMART corridor 8/22/2002 CON 1,500,000 1,500,000 0 Allocated

CC-991089 Lafayette Reliez Valley Rd walkway (SO) CON 109,000 0 109,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010033 Danville Oak Hill Park frontage improvements (SO) CON 62,000 0 62,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010035 CC County Stone Valley Rd W sidewalk to Ironhorse Trail (SO)
ENV & 
PSE 14,000 0 14,000

ENV 4,000; PSE 10,000 On CTC pending allocation list; 
below current allocation plan line - allocation not 
anticipated in near future

CC-010036 San Pablo San Pablo Dam Rd ped path (SO) CON 115,000 0 115,000
*On CTC pending allocation list; below current allocation 
plan line - allocation not anticipated in near future

CC-010038 CC County I-80 Bikeway storm drain grates (SO)
ENV & 
PSE 5,000 0 5,000

ENV 3,000; PSE 2,000  On CTC pending allocation list; 
below current allocation plan line - allocation not 
anticipated in near future

CC010040 Martinez Bay Trail, phase 2 segments (SO)
ROW & 
CON 300,000 0 300,000

ROW 200,000; CON 100,000 On CTC pending allocation 
list; below current allocation plan line - allocation not 
anticipated in near future

CC-010027 BART Pittsburg-Bay Point terminal zone, turnback PSE 350,000 0 350,000

Allocation request submitted for CON funds and moved 
above current allocation plan line; these PSE funds are 
below current allocation plan line - allocation not 
anticipated in near future

CC-010030 BART Add parking level @ Richmond BART station PSE 200,000 0 200,000

Allocation request submitted; funds are below current 
allocation plan line - allocation not anticipated in near 
future

TOTALS FOR  CONTRA COSTA COUNTY - RTIP 66,762,000 56,957,000 9,805,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

CC-990007 Caltrans Rt. 4 Widening - RR Ave. to Loveridge Rd. CON 5,000,000 5,000,000 0 Allocated

CC-010003 Caltrans I-80 WB HOV GAP Closure

ROW & 
ROW 
SUP 1,500,000 1,500,000 0

Allocated (Caltrans Support)                                                   
ROW 1,300,000; ROW SUP200,000

TOTALS FOR CONTRA COSTA COUNTY - ITIP 6,500,000 6,500,000 0

7/15/2003



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

MARIN COUNTY

MARIN COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MRN990001 Caltrans Reversible HOV, segs 2,3,4
CON & 
CON SUP 8,000,000 2,025,000 5,975,000

Partial Allocation - $5,975,000 moved to FY 03-
04                                                                 CON 
6,441,000; CON SUP $1,559,000

MTC990004 MTC CMAQ match reserve (SO) CON  115,000 0 115,000

*23,000 *On CTC pending allocation list; 
below current allocation plan line - 
Remaining $92,000 lapses - returned to 
Marin County Share

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 100,000 100,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 18,000 18,000 0 Allocated
MRN991006 Larkspur Sir Francis Drake Bl, Rt 101-east limits (SO) 9/12/2002 CON 163,000 163,000 0 Allocated

MRN010027 Sausalito Bridgeway, Princess-Johnson, rehab (SO) 4/3/2003
PSE & 
CON 131,000 0 131,000

CON 121,000; PSE 10,000                          
*On CTC pending allocation list; below 
current allocation plan line - allocation not 
anticipated in near future

MRN990035 Marin CMA Manzanita park and ride, phase 2 (SO) CON 311,000 0 311,000 Allocated

TOTALS FOR  MARIN COUNTY - RTIP 8,838,000 2,306,000 6,532,000

ITIP
MRN990001 Caltrans Reversible HOV, segs 2,3,4 CON 7,000,000 7000000 0 Allocated

TOTALS FOR MARIN COUNTY - ITIP 7,000,000 7000000 0

7/15/2003



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

NAPA COUNTY

NAPA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 10,000 10,000 0 Allocated
NAP010007 Napa County Steele Canyon Rd, Rt 128-Headlands, rehab (SO) 7/16/2002 CON 450,000 450,000 0 Allocated
NAP010009 Napa TPA Planning, programming, and monitoring (SO) 4/3/2003 PSE 60,000 60,000 0 Allocated

TOTALS FOR  NAPA COUNTY - RTIP 520,000 520,000 0

ITIP

TOTALS FOR NAPA COUNTY - ITIP

7/15/2003



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SAN FRANCISCO COUNTY

SAN FRANCISCO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 322,000 322,000 0 Allocated
SF-010008 MTC/SFCTA Planning, programming, and monitoring (SO) CON 58,000 58,000 0 Allocated
MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 47,000 47,000 0 Allocated

SF-991030 Caltrans Doyle Dr replace PSE 8,000,000 5,000,000 3,000,000 *Amendment shifted $3m to ENV

SF-010030 San Francisco Laguna Honda, O'Shaughnessy bike paths (SO) 11/15/2002 PSE 160,000 160,000 0 Allocated
SF-010027 Peninsula JPB Caltrain rapid rail improvements CON 3,000,000 3,000,000 0 Allocated

SF-010029 BART Embarcadero, Montgomery seismic retro (SO) ENV 500,000 0 500,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.

TOTALS FOR  SAN FRANCISCO COUNTY RTIP 12,087,000 8,587,000 3,500,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SF-991030 SFCTA SR 101 Doyle Drive Replacement PSE 28,000,000 28,000,000 0 Allocated (Caltrans Support)

TOTALS FOR SAN FRANCISCO COUNTY - ITIP 28,000,000 28,000,000 0

7/15/2003



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SAN MATEO COUNTY

SAN MATEO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SM-010031 Caltrans Aux lanes, 3rd Av-Millbrae Av 07/01/02 PSE 350,000 350,000 0 Allocated
SM-010009 Atherton Middlefield Rd. Rehabilitation 01/02/02 CON 152,000 152,000 0 Allocated
MTC990005 MTC Planning, programming, and monitoring (SO) 09/16/02 CON 47,000 47,000 0 Allocated

SM-010046 Caltrans Aux lanes-SCL Co. line to Marsh Rd 07/01/02
ENV & 
PSE 1,535,000 1,535,000 0

Allocated                                  
ENV 53,000; PSE 1,482,000

SM-010047 Caltrans Willow Rd interchange reconstruction 07/01/02
ENV & 
PSE 1,029,000 1,029,000 0

Allocated                                  
ENV 54,000; PSE 975,000

SM-010005 BART SFO Airport Bicycle Trail (SO)
PSE ROW 
& CON 1,500,000 157,000 1,343,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.                                         
PSE 157,000; 655,000 ROW; 
688,000 CON

MTC990003 MTC Regional rideshare program (SO) 09/17/02 CON 265,000 265,000 0 Allocated

TOTALS FOR  SAN MATEO COUNTY 4,878,000 3,535,000 1,343,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SM-010031 Caltrans SR 101 Auxiliary Lanes - 3rd to Millbrae 07/01/02
PSE & 
ROW SUP 239,000 239,000 0

Allocated (Caltrans Support)                                          
PSE 199,000; ROW SUP 40,000

TOTALS FOR SAN MATEO COUNTY - ITIP 239,000 239,000 0

7/15/2003



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SANTA CLARA COUNTY

SANTA CLARA COUNTY
RTIP

TIP ID Agency Project Allocation Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SCL990041 Caltrans Guadalupe Pkwy 6/13/2002 CON 27,303,000 27,303,000 0 Allocated

MTC990004 MTC CMAQ match reserve (SO) CON 1,131,000 334,000 797,000

*Two projects (292K and 231K) 
on CTC pending allocation list; 
below current allocation plan 
line - allocation not anticipated 
in near future. $274,000 lapsed 
and returned to county share 

JPB991001 JPB Caltrain Diridon station, platform, track work CON 2,606,000 2,606,000 0 Allocated
MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 136,000 136,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 102,000 102,000 0 Allocated

SCL010022 Caltrans Rt 87-Trimble Rd, aux lane
CON & CON 
SUP 1,300,000 1,112,000 188,000

CON 1,144,000; CON SUP 
156,000  This allocation splits 
off a landscaping project for 
delivery in FY 2005-06

SCL010007 SCVTA Rt 237/880 improvements, stage C 7/18/2002 CON 22,500,000 22,500,000 0 Allocated
SCL010004 MTC/SCVTA PPM (SO) CON 291,000 291,000 0 Allocated

TOTALS FOR  SANTA CLARA COUNTY - RTIP 55,369,000 54,384,000 985,000

ITIP

TIP ID Agency Project Allocation Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SCL010022 Caltrans US 101 Aux Lane from SR 87 to Trimble
ROW CON & 
CON SUP 18,000,000 13,150,000 4,850,000

ROW 2,625,000; CON 
13,531,000, CON SUP 
1,844,000  This allocation splits 
off a landscaping project for 
delivery in FY 2005-06

TOTALS FOR SANTA CLARA COUNTY - ITIP 18,000,000 13,150,000 4,850,000

7/15/2003



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SOLANO COUNTY

SOLANO COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 155,000 155,000 0 Allocated

MTC990004 MTC CMAQ match reserve (SO) CON 178,000 0 178,000
Lapsed and returned to Solano 
County share

MTC990005 MTC Planning, programming, and monitoring (SO) 9/16/2002 CON 26,000 26,000 0 Allocated

SOL950035 Vallejo Vallejo ferry terminal parking ENV 125,000 0 125,000
Lapsed and returned to Solano 
County share

SOL990004 Solano TA Jepson Parkway (I-80 reliever) 4/3/2003
ENV & 
ROW 300,000 200,000 100,000

ENV 200,000; ROW 100,000  
$200,000 Obligated  *$100,000 
lapsed and returned to Solano 
County share

SOL991038 Fairfield Air Base Pkwy, Peabody-Main Gate Travis, overlay 10/21/2002 CON 645,000 645,000 0 Allocated

SOL010013 Fairfield Central Way, Ritchie-Pitman, overlay 4/3/2003 CON 158,000 0 158,000
Lapsed and returned to Solano 
County share

SOL991039 Fairfield N Texas St, Travis Bl-Air Base Pkwy, overlay 6/10/2002 CON 362,000 362,000 0 Allocated
SOL010002 MTC/STA Planning, programming, and monitoring (SO) 9/19/2002 CON 214,000 214,000 0 Allocated

TOTALS FOR  SOLANO COUNTY 2,163,000 1,602,000 561,000

ITIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SOL990001 Caltrans Route 80/680 Cordelia Auxiliary Lanes

CON & 
CON 
SUP 14,760,000 11,860,000 2,900,000

CON 14,300,000; CON SUP 
460,000  This allocation splits off 
two landscaping project for 
delivery in FY 2003-04 and 2005-
06

SOL010030 Capitol Corr JPABahia Viaduct Track Upgrade PSE 190,000 0 190,000

*On CTC pending allocation list; 
below current allocation plan line - 
allocation not anticipated in near 
future.  ENV 40,000; PSE 150,000

TOTALS FOR SOLANO COUNTY - ITIP 14,950,000 11,860,000 3,090,000

7/15/2003



STIP ALLOCATION STATUS REPORT
ALLOCATION DEADLINE 6/30/2003

SONOMA COUNTY

SONOMA COUNTY
RTIP

TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

SON950005 Caltrans HOV, Wilfred-Santa Rosa

ROW & 
ROW 
SUP 1,800,000 1,800,000 0

Allocated                                
(Caltrans Support)                                   
ROW 1,100,000; ROW SUP 
700,000

SON991065 Caltrans Soundwalls, Wilfred-Rt 12 CON 4,740,000 3,600,000 1,140,000

Allocated *Scope decreased 
from 15 to 7 soundwalls.  
$1.140M returned to Sonoma 
county share

SON990003 Caltrans Park/Ride, Rohnert Park interch 

CON & 
CON 
SUP 225,000 225,000 0 Allocated

SON990001 Caltrans HOV lanes, Rt 12-Steele Lane ROW  1,030,000 1,030,000 0 Allocated

SON010001 Caltrans Steele Lane Interchange Improv 
ROW 
SUP 118,000 118,000 0 Allocated

MTC990003 MTC Regional rideshare program (SO) 9/17/2002 CON 177,000 177,000 0 Allocated
MTC990005 MTC PPM (SO) 9/16/2002 CON 31,000 31,000 0 Allocated
SON010017 SCTA Planning, progr, and monitoring (SO) 7/18/2002 CON 235,000 235,000 0 Allocated

SON010024 SCTA Rt 101 HOV lanes, Petaluma-Rohnert Park 8/22/2002 ENV 4,000,000 3,000,000 1,000,000
$1m will be returned to STIP 
County Share

SON010025 SCTA Rt 101 HOV lanes, Steele Ln-Windsor 8/22/2002 ENV 4,000,000 3,000,000 1,000,000
$1m will be returned to STIP 
County Share

TOTALS FOR  SONOMA COUNTY 16,356,000 13,216,000 3,140,000

ITIP

TOTALS FOR SONOMA COUNTY - ITIP

7/15/2003



 

TO: Partnership Technical Advisory Committee DATE: July 21, 2003 

FR: Ann Flemer (MTC), Randy Iwasaki (Caltrans), and Neil 

Schuster (ITS America) 

  

RE: Technology Showcase Opportunities For 2005 ITS World Congress and Beyond 

 
ITS America will be hosting the 12th World Congress and Exhibition on Intelligent Transportation 
Systems in San Francisco in November 2005. This event is part of an ongoing series of highly successful 
ITS World Congresses held every year, alternating between the American, Asia-Pacific, and European 
regions, with ITS America, ITS Japan and ERITICO (ITS Europe) coordinating the events in the 
respective areas.  The upcoming meeting schedule follows: 

• Madrid, Spain  2003 
• Nagoya, Japan  2004 
• San Francisco Bay Area 2005 
• London, UK  2006 

The 2005 ITS World Congress Organizing Committee has set an ambitious goal for the event. They want to 
showcase American transportation technologies in a way that has not been done previously in a US-
sponsored World Congress. The World Congress Organizing Committee has requested assistance from 
Caltrans and MTC to accomplish this showcase objective. Caltrans and MTC have agreed to participate 
because it will provide visibility and exposure to the many outstanding Bay Area ITS projects to a 
worldwide audience. Additionally, Caltrans is interested in this opportunity to jumpstart the deployment of 
ITS technologies that are on the horizon and to highlight other statewide initiatives currently under 
development.  

This partnership of Caltrans, MTC, and ITS America has decided to cosponsor a solicitation through an 
RFPP (request for project participation) as the vehicle to invite participation from public agencies and 
private industry to showcase transportation technology projects either at the ITS World Congress in 
2005, through the Caltrans Innovative Corridors Initiative, or both. Project participants will receive 
considerable exposure from the World Congress, as well as a unique opportunity to access public 
assets. The partnership will also sponsor a series of workshops in September to discuss the RFPP.  The 
RFPP will be released in the October/November 2003 timeframe.  

We encourage Bay Area organizations to look towards the RFPP as an opportunity to showcase their 
transportation technology projects. The attachment provides further detail regarding the RFPP for the 
ITS World Congress and the Innovative Corridors Initiative. 



Technology Showcase Opportunities 

for 2005 ITS World Congress and Beyond 
 

Introduction 

In the Fall 2003, the California Department of Transportation (Caltrans), in partnership with the 
Metropolitan Transportation Commission (MTC) and ITS America, will solicit interest in participation 
and partnership with industry and the public sector to implement ITS pilot projects. The purpose of the 
pilot projects will be to test and demonstrate traveler services that facilitate mobility, convenience and 
safety for travelers. The goal of this solicitation will be to attract projects that demonstrate either the 
integration of ITS technologies or the introduction of new ITS services, technologies or applications, 
and to have the pilot programs in place for the 2005 ITS World Congress. It is expected that project 
participants will receive considerable exposure from the World Congress, as well as unique 
opportunities of access to public assets. 
 
Background 

Caltrans and its partners are interested in facilitating enhanced, value-added services for the 2005 ITS 
World Congress and for corridors in the San Francisco Bay Area and throughout California. The form 
of the solicitation will be a Request for Project Participation (RFPP), not a solicitation for contract (i.e., 
no funds will be awarded). The RFPP is expected to be released in early October with project ideas 
submitted in November and initial selection by early 2004. The projects should be self-supporting, while 
providing industry and local governments an opportunity to showcase new technologies to the public 
and ITS professionals. 

• Caltrans intends to offer access to State Right of Way, which is normally not available to industry 
or other public agencies and to streamline processes to expedite the development and deployment 
of the selected projects. 

• MTC intends to offer access/partnership it its existing ITS projects, particularly its TransLink® 
smart card project and its 511 traveler information program. 

• It is anticipated that other public agencies statewide might want to offer access/partnership to their 
ITS projects, but this has not yet been confirmed. 

The premise of the RFPP is that significant benefits to Californians can be delivered and experienced by 
intelligently leveraging new technologies into California’s transportation system.  The pilot project(s) 
resulting from this RFPP are expected to deploy current and emerging intelligent transportation system 
technologies and test the benefits to all parties.  Benefits could include, but are not limited to: 

• More efficient modal connectivity, 
• Enabling the full spectrum of mode choice to travelers, 
• En-route advisories, 
• Safety and faster incident responsive times, 
• Border crossing and weigh-in motion technologies, and  
• Enhanced or even virtual Traffic Management Centers. 

The pilot project(s) may be in one or both of two forms. Both are expected to support the 2005 ITS 
World Congress: 

1. Innovative Corridors Initiative (ICI): Caltrans and the California Center for Innovative 
Transportation, based at the University of California, will manage the ICI in partnership with 
relevant local agencies. Caltrans expects to deploy projects in a number of regions across the State. 



 
The Innovative Corridors Initiative refers to the various roadway and railway elements operated by 
different jurisdictions and various travel modes for goods and people movement. The goal of the ICI 
deployments is to test the technologies, systems, and ideas on a pilot basis for eventual wide-scale 
deployment, if appropriate. The first ICI projects selected from the RFPP must be implemented 
before the November 2005 World Congress in San Francisco.  Key regions to be highlighted 
include the Bay Area, Los Angeles, and San Diego regions. 

2. Innovative Mobility Experience Showcase. In conjunction with the 2005 ITS World 
Congress, an “Innovative Mobility Experience Showcase,” located in a campus-like setting will 
demonstrate the future of transportation. This showcase would feature selected technologies, 
deployed to operate seamlessly for a real-life experience of how they could impact day-to-day 
transport in the future. Projects will provide an ideal opportunity to showcase integrated 
technologies to the public and professional audiences and may serve as a catalyst to future real-
world deployments. They may also highlight vehicle control technologies, such as precision docking 
and advanced vehicle safety systems. These Innovative Mobility Experience Showcase projects 
may also result in a transportation infrastructure legacy for the campus site. 

Further Information 

Caltrans, MTC, and ITS America are interested in getting initial feedback from potential public and 
private partners and are hosting a series of workshops in early September. Attendance at a workshop is 
not mandatory to participate. 

Workshop Agenda Time and Location 
Public Agency 
Outreach 
 

• Describe approach 
• Review draft RFPP/Bay Area ITS 

project matrix 
• Confirm local agency interest 

Tuesday, September 9  
Time: 1:00-3:00 
MTC Auditorium 
101 Eight Street, Oakland 
RSVP: Jaime Maldonado 
jmaldonado@mtc.ca.gov 

Industry Outreach 
 
 

• Describe approach 
• Review draft RFPP 
• Networking 

Wednesday September 10  
Time: 1:00-3:00 
Caltrans Auditorium 
111 Grand Ave, Oakland 
RSVP: Justin Cohen 
justin7@path.berkeley.edu 

Industry/Public Agency 
Outreach  

Describe approach 
Review draft RFPP 
Confirm local agency interest 
Networking 

Los Angeles and San Diego 
Sept. 15-19. TBA 
Location to be determined 

 

To register to register to receive a copy of the RFPP or to ask questions, contact Rachel Finson at 
rfinson@path.berkeley.edu  
 
 


